



EPA Brownfield Assessment Grant Timeline

Year 1
(Oct. 2017 - Sept. 2018)

Year 2
(Oct. 2018 - Sept. 2019)

Year 3
(Oct. 2019 - Sept. 2020)

Define Direction

Progress Reporting to EPA

BAC Meeting

BAC Meeting

BAC Meeting

BAC Meeting

BAC Meeting

BAC Meeting

Project Webpage & Fact Sheets

Focused Planning Meetings, Community Response Meetings

Site Inventory

Site Nomination, Prioritization & Eligibility Determinations

Phase I Environmental Site Assessments

Quality Assurance Project Plan

Phase II Environmental Site Assessments

Analysis of Brownfield Cleanup Alternatives (ABCAs) & Cleanup Action Plans (CAPs)

Area-Wide Planning

Pursue Additional Funding Opportunities

Site Revitalization/Redevelopment Activities

Task 1: Project Mgmt & Reporting

Task 2: Public Outreach & Formation of Brownfield Advisory Committee (BAC)

Task 3: Site Inventory, Prioritization & Eligibility Activities

Tasks 4 & 5: Phase I & II Environmental Site Assessments

Task 6: Site-Specific Cleanup/Reuse Planning & Area-Wide Planning

